Ecosystem Restoration

ID |[Task Name 2006 2007 2008 2009 [ 2010 \
1 [1[2[3[4a[5]6]7]8]91 [ 1 [1[2[3[4[5]6]7[8]9] [ 1 [1[2[3]4[5[6[7[8]91 ] [ [1]2[3]4[5[6[7[8[91 | 1 [1[2[3]4[5[6[7[8[91 ] [ [1]2

1 | At Risk Delta Dependent Species | |

2 Battle Creek Habitat Restoration Project | |

3 Coleman Intake Screens ‘ |

4 Coleman Barrier Weir and Fish Ladder Modifications ‘ ‘

5 Butte Creek Spring-Run Chinook Salmon Life History | ‘ ‘

6 Clear Creek restoration ‘ ‘

7 Clear Creek - headcut only ‘ ‘

8 Clear Creek anadromous salmonid monitoring progran ‘ [

9 Lower Clear Creek Monitoring Program ‘ [

10 Status and trends/baseline (salmonids) ‘

11 Constant Fractional Marking |

12 Compreh. Central Valley adult Chinook Salmon escapt ‘ ‘

13 Upper Sac. River basin Chinook Salmon escapement | ‘ ‘

14 Develop Central Valley Steelhead compreh. monitoring ‘ ‘

15 Sac River juv. winter Chinook Salmon estimates::Adult ‘ ‘

16 Juvenile Outmigrant Sampling |

17 Juv. anad. salmonid emigration@Glenn-Colusa ID fish ‘ ‘

18 Real time flow monitoring in the Sacramento River sys ‘

19 San Joaquin Basin-wide temperature model ‘ |

20 Tuolumne River Restoration Monitoring ‘ ‘

21 EWP (Environmental Water Program) ‘ |

22 M&T Ranch/Llano Seco Pumping and Fish Screen Prc |

23 R108 Fish Screen ‘ ‘

24 Rim Dam fish passage evaluation ‘

25 Lake Davis Pike Containment Project ‘ ‘

26 Lake Davis pike eradication planning and implementati ‘

27 Zebra Mussel Rapid Response ‘

28 Zebra Mussel Prevention ‘

29 | Delta Pelagic Fishes Projects —

30 Blacklock tidal marsh habitat rest proj ‘

31 Restor. Of Cullinan Ranch ‘ [

32 Calhoun Cut Restoration [

33 Pelagic fish species scientific investigations ‘

34 Monitoring responses of Delta smelt pop ... SF estuary ‘ ‘

35 DRERIP ‘ @Optimal Eco. Habitat,Flows & Water Quality

36 Aquatic monitoring (IEP +) ‘ |
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*++% This chart represents when anticipated funding is needed for the listed project; the project itself may last for several months or years longer than what is shown.




Ecosystem Restoration

ID | Task Name 2006 2007 2008 2009 2010 [
1 [1[2[3[4a[5]6]7]8]91 [ 1 [1[2[3[4[5]6]7[8]9] [ 1 [1[2[3]4[5[6[7[8]91 ] [ [1]2[3]4[5[6[7[8[91 ] 1 [1[2[3]4[5[6[7[8[91 ] [ [1]2

37 Hamilton Airfield/Bel Marin Keys (BMK) Wetland Restc

38 Napa Salt Ponds restoration ‘ |

39 Napa Salt Ponds monitoring ‘ |

40 Tidal restoration of lands acquired through CALFED G |

41 01-C04 'Suisun Marsh Property Acq and Habitat Rest |

42 Tidal restoration of Mien's Landing in Suisun Marsh |

43 Tidal restoration of Hill Slough parcel in Suisun Marsh ‘ |

44 | Multiple Species Projects | ‘ |

45 Add'l milestones: at-risk species affected by Water Pra ‘ |

46 Invasive Spartina control implementation in the SF esti ‘ ‘

47 McCormack-Williamson Tract [

48 Rest. of E. delta floodplain habitats: Grizzly Slough/Co |

49 Sac. River-Chico Landing Subreach habitat restoration ‘ ‘

50 Sac. River riparian monitoring & assessment consolide ‘ ‘

51 Sac. River conservation area forum base funding ‘

52 Lower Yolo Bypass strategic planning & feasibility ass¢ ‘

53 Suisun Marsh Plan (SMP) ‘

54 Wetland response to modified hydrology: salinity mgm ‘

55 Conduct Comprehensive Terrestrial Monitoring ‘

56 Cosumnes-Yolo Terrest.-aquatic ecotone (COYOTE P ‘ ‘

57 Petaluma Marsh: Monitor/Secondary test site: Integ Re ‘ ‘

58 Arundo donaz eradicate/coordinate prog.: monitor/eval ‘ ‘

59 | HCP/NCCP Planning Agreement | Q

60 |Implement HCP/NCCP |

61 |End of State 1 Milestone Assessment

Project: Schedulel| Task _

Date: Wed 1/11/06

Remaining Milestone ‘ Summary

ﬁ Completed Milestone @

*++% This chart represents when anticipated funding is needed for the listed project; the project itself may last for several months or years longer than what is shown.




Environmental Water Account

ID |[Task Name [ 2006 [ 2007 \ 2008 [ 2009 [ 2010 \
[ 1[1[2[3[4]s]6[7[8[91 [ 1[1]2[3]4[5]6]7[8lo] [ 1 [1]2[3[4[5]6[7[8[91 | [ [1]2[3[4[5]6]7[8lo1[ 1 ]1]2]3]4[5[6[7[8]91[ [ [1]2

1 |Water/Power Acquisitions

2 EWA Assurances |

3 Acquisitions 0 ’

7 |Environmental Documentation

8 Long-Term EWA EIR/S .Continue with Long-Term EWA

9 Draft EIS/EIR ‘

10 Final EIS/EIR O

11 Long-Term EWA ‘

12 |Tier 3 Reserve [

13 | Technical Review ‘ ‘ ‘

14 Annual Technical Review ’

Project: Schedulel| Task
Date: Wed 1/11/06
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Drinking Water Quality

ID [Task Name | \ 2006 [ 2007 [ 2008 \ 2009 2010 \
| | [1]2]3/4]5]6]7[8]9] [ | [1[2[3[4[5/6]7[8]o] [ | [1]2[3]4]5/6]7[8l9] [ [ [1]2[3]4[5]6]7I8[9] | [ [1[2]3]4[5[6[7[8]o] [ | [1]2

1 |Central Valley Drinking Water Policy &

2 Planning (0)

3 Complete Technical Work to Support Basin Plan Amendr 0

4 Adopt Central Valley DWQ Policy ‘ [

5 Water Quality Modeling .Will Franks Tract,DCC,TDF provide sufficient WQ?

6 |Regional ELPH Planning 1 .

7 Peer Review Preliminary Results BFinding: Costs & risk of ELPH

8 | Franks Tract Pilot Feasibility & Design ‘ Qjecide: Build Franks Tract Pilot

9 | Build Franks Tract Pilot & Monitoring |

10 |Franks Tract Pilot Feasibility & Design ’

11 Planning [

12 Complete final NEPA/CEQA ’

13 Complete Construction, Begin Monitoring | |

14 | San Joaquin River Salinity Mgt.

15 |Recirculation Feasibility Study .

16 |WQ Exchanges _—

17 Identify pilot projects

18 Begin Implementation of Long-term Program ‘ |

19 | Treatment Technology _—

20 Complete Phase I: Bay Area Multiple Disinfectants .

21 Science Panel Evaluation: Need for Add'l Demo Projects )

22 |ELPH Implementation

23 | Contract Costa WD Alt. Intake Project

Project: WQ 011006.mpp Task [ ] summay P———

Date: Wed 1/11/06
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Levees

5]

Task Name

[ 20

2006
| | [1]2]3]4]5]6]7[8[9] | |

2007
1]2[3]4]5]6]7[8]9] |

[ 2008
11]2[3]4[5]6[7]8[9] |

2009
| [1]2]3]4]56]7[8]o] | | [1]2]3]4]5]6
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Program Management
Subventions
Process App's: Present to CALFED Mgmt; Rec Bd approval
Maintain Levees
Habitat Mitigation
Levee Enlargement
Special Projects
Develop BMPs for Dredged Material
Levee Enlargement and Stability Improvements
Habitat Mitigation and Enhancement
Levee Science Projects
Begin Study on the Effect of Saline Dredge Material on Benef
Begin Water Quality Studies for Dredging
Begin Impl.: Subsidence Reversal
Emergency Response (Training/Develop, Mutual Support, Loc
Risk Assessment: Implement Changes to Reduce Risk
Comprehensive Program Review
Beneficial Reuse of Dredged Material
Suisun Marsh
Implement Subventions and Special Projects
Levee Projects
Delta Risk Mgt. Strategy (DRMS)
Potential DRMS Actions

44‘4

L4 4 4

L 2 4

‘What is the best strategy for Levee protection?
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Storage

2006 [ 2007
[ | [1]2]3]4]5l6]7/8l9] | | [1]2]34]5]6]7[8]o] | [ [1]2[3]4]5

2008 [ 2009 2010
l6[7[8lo] | | [1]2]3[4[5]6[7[8]o] | | [1]2]3]4[5]6[7[8]o] | [ [1]2

ID | Task Name

1 |Groundwater

2 Local Asst., Feasibility & implemen. Grants & Loans

3 Pursue implementation of additional projects

4 Develop legislation re: Groundwater Management

5 |Surface: Shasta Lake Enlargement

6 Planning

7 Complete initial Alternatives Report (Complete 6/2004)
8 Complete plan formulation report

9 Draft feasibility study report and env documentation

10 Final feasibility study report and env documentation

11 Initiate authorization process, obtain funding, and D&C
12 | Surface: North of Delta off-stream Storage (NODOS)

13 Planning

14 Complete initial Alternatives Report

15 Complete plan formulation report

16 Draft feasibility study report and env documentation

17 Final feasibility study report and env documentation

18 Initiate authorization process, obtain funding, and D&C
19 | Surface: In-Delta Storage

20 Planning

21 Initiate authorization process, obtain funding, and D&C
22 | Surface: Los Vaqueros Reservoir Expansion

23 Planning

24 Complete initial Alternatives Report (Complete 10/2005)
25 Complete plan formulation report

26 Draft feasibility study report and env documentation

27 Final feasibility study report and env documentation

28 Initiate authorization process, obtain funding, and D&C
29 |Surface: Upper San Joaquin River Storage Invest.

30 Planning

31 Complete initial alternatives report (Complete 9/2005)
32 Complete plan formulation report

33 Draft feasibility study report and env documentation

34 Final feasibility study report and env documentation

35 Initiate authorization process, obtain funding, and D&C
36 | San Luis Reservoir Low Pt Improvement - Planning

37 Planning

38 Complete federal appraisal study (8/2005) 8/31
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Storage

ID |Task Name | 2006 [ 2007 [ 2008 [ 2009 [ 2010 \
[ [ [1]2]3]a[s[6[78lo] [ [ [1]2[34[5]6]7[8[o] | | [1[2[3]4[s6[7[8[o] [ [ |1]2[3]4]5]6]7[8l9] [ [ [1[2[3[4[s6[7[8[o] [ [ |1]2
39 Draft feasibility study report and env documentation ‘ 12/29
40 Final feasibility study report and env documentation ’ 12/31
41 |Initiate authorization process, obtain funding, & D&C ’ “ ’
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Conveyance
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Task Name

\ 20
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Interim Barriers
Convert to Perm. Barriers: Middle, Old (@Tracy), Grantlir
SDIP: 8500 Gates EIR/S
Complete draft EIR/S
Complete Final EIR/S
Construct Permanent Operable Gates
Secure Permits for 8500
Operate under 8500
Clifton Court Fish Screens/10,300 cfs
Tracy Fish Test Facility
Lower San Joaquin River Flood Improvements
South Delta Fish Protection
Delta Cross Channel Studies
Complete Studies & make recommendations
Through-Delta Facility - Feasibility Study
Complete Studies & make recommendations
If supported, seek $ and initiate feasibility EIS/EIR
Obtain $ and authority to construct
North Delta Flood Control & Eco Rest. Improvements
Complete Final EIR/EIS
Obtain $ and authority to construct
Complete construction
DMCICA Intertie Construction
Complete Final EA/Initial Study
Obtain $ and initiate construction
Complete Construction

Clifton Court Forebay/Tracy PP Intertie

<
*

08
11[2[3[4/5]6[7[8[9] | |

L 4

09
11[2[3[4[5]6[7[8]9] | |

[1]2]3[4]5]6]

10 [
7]8lo] [ [ J1]2

ON HOLD
ON HOLD
ON HOLD

Qjecide: 85007

.Decide: Modifications needed?
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Science

ID |Task Name | [ 2006 | 2007 | 2008 [ 2009 [ 2010 |
- . o 12(1[2[3]al5]6[7[8]910] 12[1[2[3[4[56[7/8]910] 12/1[2[3[4[5]6[7[8]910] 12/1[2[3[4[5[6[7[8[910] 12/1]2[3[4[5[6[7[8[9 10 12[1[2]3

1 |Priority Information Needs

2 PSP Grants

3 Directed Research Grants @

4 CALFED Science Fellows (Q)

5 | Communication i |

6 SFEWS Journal

7 CALFED Science Conference ‘ ‘ ‘

11 State of Estuary Conference ’ ‘ ‘

15 Science Program Website @

16 Workshops

17 Science Consortium @

18 Scientific Communications

19 | Performance Evaluation i |

20 Technical Review Panels

21 OCAP BO Review ‘

22 IEP Workplan Review ‘

23 EWA Review Workshop ‘,

24 CALSIM Il San Joaquin Review Q

25 | Develop Performance Measures ‘

30 | Annual Review of Indicators ‘ ‘ ’

34 | Application of Scientific Practices @

35 | Independent Science Board

36 | Expert Panels & Peer Review

37 | Program Planning and Reporting @

38 | Program Planning and Reporting:Multi-year plan ‘ ‘ ‘ ’ ’

45 | Annual Report ’ ’ ‘ ‘ ’ ‘

58 | Critical Path POD Studies .Finding: Best available science on Pelagic Organism recovery

59 |Interagency Ecological Program

60 |Delta Science Panel

[TETTT®

Project: Science 110405 vic
Date: Wed 1/11/06
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Interagency Coordination and Planning

20 \

ID [Task Name | 2006 | 2007 [ 2008 \ 2009 | 10
| 1]1[2[3]4[5]6]78]91 [ 1]112]3]4[5]6]7]8]9] [ 1[1]2[3[4]5]6/7[8[91 [ | [1]2]3[4[5]6]7[8/91 [ 1[1]2[3]4[5/6]7[8[91 ] [ [1]2

1 |Program Tracking - ..._____________________________________________________________________________________________________________]

2 Institute Tracking System

3 Cross-Cut Budget

35 |Regional Coordination

36 Regional Profiles ‘ ’ ’ ‘ ‘

46 Regional Coordinators ‘

47 | Public Information and Outreach —
48 Information & Outreach

49 Internet Communication

50 E-News

51 Information Dissemination l

52 |Bay-Delta Authority & BDPAC

53 Authority & BDPAC Support =

= e T e I e O N O D O

w7 BDPAC Mesings R T T T T (O I O
126 Subcommittee Support (9 sub's x 10 mtgs/yr)
127 Meeting Support (mtg materials, IT support, etc)
128 | Environmental Justice _—
129 CALFED EJ Workplan D D D

134 DHS Env. Health Tracking Program ’

135 Clearlake Mercury Project l

136 Technical Assistance }

137 EJ Training D. D

140 |Annual Report of Progress & Balance . ________________________________________________________________________________________________________________
141 Progress & Balance

142 Annual Report

143 | Tribal Relations

144 Tribal Outreach =

145 CA Indian Summit Y

146 USEPA Tribal Conference @

147 Storage Project Tribal Briefing meetings | | | | | ‘ ‘ | | | | | | I | ‘

176 CA Tribal Water Council | | | | | ‘ ‘ | | | | | | I | ‘
203 Grant Opportunities 3, S [: S
209 Tribal Training _—
210 Tribal Training | | | ‘
Project: WUE 110405 Task [ ] summay Ppn——
Date: Wed 1/11/06 Remaining Milestone 4 Completed Milestone (4)

*Delta Vision Processes include efforts related to AB 1200, the Delta Protection Commission, and others. Theageefforts are expected to collectively encompass water, flood control, ecosystem, transportation, utilities,
recreations, etc.




Interagency Coordination and Planning

ID |Task Name | 2006 | 2007 [ 2008 \ 2009 | 2010 [
[ 112[3]als[6[7[8[91 ] 1 [1]2]3]als(6[7[8[o] | 1 11[2[3[4]s]6[7[8[91 [ | [1]2[3[4[s]6[7[8[91 [ 1 [1]2[3[4[5]6[7[8[91 [ [ [1]2
216 DWQ Training
219 Technical Assistance | | |
223 Statewide Initiative Policy —3
224 | Water Management 1
225 Common Assumptions [::}
226 Coordination with Bulletin 160
227 Coordination of the four-year Comprehensive Review [:3
228 Delta Improvements Package
229 |Interagency Coordination & Planning _—
230 Synthesis of Critical Path Findings .Synthesis of Critical Path Findings
231 New or Revised EIR/S ‘ .Ne
232 |Delta Vision Framework* { ’
233 | Delta Vision Processes*

Project: WUE 110405
Date: Wed 1/11/06

Task

Remaining Milestone ‘ Completed Milestone @

*Delta Vision Processes include efforts related to AB 1200, the Delta Protection Commission, and others. ThHeageforts are expected to collectively encompass water, flood control, ecosystem, transportation, utilities,
recreations, etc.




